TEAM CHARTER

Smart Parking Platform delivery team · how we work together to deliver the project charter

$software ¢orp · 20 people, six teams + PM
Charter v1.0 · agreed at Sprint 1 planning, Oct 19, 2026
Reviewed at every retrospective · issued with SRS v7.0

MISSION

Deliver a parking platform that drivers trust to hold their space and operators trust with their revenue, on the dates in the project charter, without burning out the people who build it.

GOALS

- MVP accepted Feb 17, 2027; launch Apr 5, 2027
- Sprint goal met in ≥ 80% of sprints
- Build green on main every day; PRs reviewed within one working day
- Zero Severity-1 defects reach Production
- Everyone can explain the sprint goal and their part in it

SCOPE OF THIS CHARTER

Covers how the six $software ¢orp teams and the PM operate together. Client staff and vendors are engaged through the communication plan (SRS 13) and stakeholder plan (SRS 15), not bound by this charter. Project scope itself is set by the project charter.

ROLES AND RESPONSIBILITIES

Role	Who	Owns
Project Manager	Faiz Hajiani	Schedule, budget, risk register, stakeholders, sprint cadence; removes blockers
Solutions Architect / Backend Lead	Daniel Okafor	Cross-team design decisions, API contracts, data model; accountable for the technical build
Mobile Lead · Web Lead	Grace Kim · Nathan Wright	iOS/Android and web/UX delivery, app-store releases, accessibility
Mapping · Payments leads	Hiro Tanaka · Robert Stein	Map and routing services; payment provider integration and PCI boundary
QA Lead	Angela Morris	Test strategy, automation, release readiness sign-off, defect triage
DevOps / Cloud Engineer	Samir Haddad	CI/CD pipeline, environments, delivery dashboard, vendor integration check-ins
Every engineer	19 people	Own cards end to end: estimate, build, test, review a peer's PR, update Jira daily

STRENGTHS AND SKILLS

Cloud / containers · Mobile iOS + Android · Web / UX · Geospatial · Payments / PCI · Test automation · CI/CD · Agile delivery

Gap we manage: gate, LPR and IoT integration depth (risk P-3) → lab kits, vendor pairing, two integration windows. A balanced team mixes leaders, analysts, implementers and communicators (Lecture 8); each team has at least one of each.

VALUES

- **Psychological safety**: mistakes are reported the same hour and discussed without blame.
- **Transparency**: Jira and the build dashboard show the real state; no private status.
- **Respect for time**: only contributors are invited; leave when your part is done.
- **Quality is everyone's job**: tests ship with the code.

NORMS AND WAYS OF WORKING

- Core hours 10:00–15:00 CT; stand-ups 15 min, staggered from 9:00.
- Two-week sprints; planning, review/demo, retrospective (SRS 13.3).
- One PR = one Jira card; second-engineer review; no direct pushes to main.
- Decisions with the client or a vendor confirmed by email within 24 h.
- Teams chat for work; no WhatsApp/Signal/Telegram for project business.
- Cameras on for client meetings; agenda sent the day before.

DECISION-MAKING

- **Democratic** for planning: sprint scope and estimates are set by the people doing the work.
- **Architect decides** on design and API contracts after hearing the affected teams.
- **PM decides** on schedule, scope changes and releases, using the leads' input; **authoritative** only in incidents or when a release decision is overdue.
- Disagree-and-commit once a decision is recorded; reopen it with new facts, not repeated opinions.

CONFLICT RESOLUTION

Conflict is expected under deadline pressure (Lecture 8). Default technique is **collaboration**: the people involved meet within one working day, state the problem in terms of the sprint goal, and agree an action in writing. **Compromise** is used when the clock is the constraint (e.g. split a story across sprints). **Accommodation** is acceptable for low-stakes style choices. **Avoidance** is used only to let emotions cool for a few hours, never to park a blocker. **Competition** (the PM or architect imposing a decision) is reserved for incidents and is explained afterwards. Escalation path: team lead the same day → PM after one working day → steering review if a milestone is at risk (SRS 13.5). Interpersonal issues go to the PM privately, never to a group channel.

COMMUNICATION PLAN

- Daily stand-up per team; lead sync Tue/Thu
- Sprint review with client PO every two weeks
- Jira = tasks; GitHub = code; Teams = chat; SharePoint = documents; email = decisions
- Blockers logged on the board the moment they appear
- Monthly all-hands; milestone recognition

METRICS FOR SUCCESS · AND FUN

Sprint goal hit rate · velocity trend (re-based after Sprint 3) · PR lead time ≤ 1 working day · build health ≥ 95% green · escaped defects per release · retrospective actions closed by the next retro · one anonymous team-health pulse (1–5) per sprint, discussed in the retro. **Fun:** team lunch after each milestone, demo-day prize for the best live demo, a "no-meeting Wednesday afternoon" during build sprints, and the launch celebration at a client garage on April 5.

Faiz Hajiani
Project Manager

Daniel Okafor
Solutions Architect / Backend Lead

Grace Kim · Nathan Wright
Mobile Lead · Web Lead

Angela Morris · Samir Haddad
QA Lead · DevOps